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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:.03 AM

Contract No.:  04-0120F4

Diary #: 070 Const Calendar Day: 276 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

11-Jun-2010  Friday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary:
General Comments

protect the material from the environment.

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
DACROMET COATED A490M ASSEMBLIES DELIVERY:

Dispute

[]

Three (3) shipments of Dacromet coated A490M assemblies arrive from LeJeune today. This is material
for use in the tower. There is not enough room in the Pier 7 warehouse to store these 3 truckloads of
pallets (bolts, nuts, washers in enclosed kegs on pallets). ABF is planning to build a “bolt barn”, which will
be a covered, 3-sided shed next to the warehouse, but it has not been built yet. ABF stores this newly
shipped material outside. The kegs are sealed and ABF covers the kegs on the pallets with visqueen to
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